From:	Gregory, Thomas
To:	Ruschaupt, Chris @ Washington DC; Joshua Hill; "Clark, Michelle"; McDonald, Genelle (GMcDonald@balfourbeattyus.com); Ronye Palmer - WPTAA (ronye.palmer@gsa.gov); "Hallie Futterman - WPDAA (hallie.futterman@gsa.gov)"; Wilson, Ken; "Steve Braesch"; Doug Foster; Nicole Yates; Anton Porter; "Danny Mapili - WPD-C (danny.mapili@gsa.gov)"; "Flao@ghtltd.com"; Terry Lamb Sr.; "POBRIEN@ghtltd.com"; "Tracey D. Dickens (tdickens@ucpmanagement.com)"; "lcandia@ghtltd.com"; "jketay@ghtltd.com"; Morris, Laura BV; "Danny Mapili (dcmapili@dm-consulting-group.com)"; "bmcniff@ghtltd.com"; "Deborah Perry (dperry@ucpmanagement.com)"; "Mark Stadsklev (mark.stadsklev@gsa.gov)"; "Edwin Lopacki - WPIAA (tony.lopacki@gsa.gov)"; Lenahan, Timothy @ Fed Gov Leasing; Goldfarb, Lynn; mfrost@smwllc.com
Cc:	Carrie Anderson; "Jennifer Nye"; Eduardo Ribas; Jeremy Parmer; "Gerald Mcateer"; Dulli, Kelly @ Washington DC; Paul Vanasse; "Katie Rodrigues"; Isaac Hernandez; Todd Williams; "Clark Sept"; "Liana Coolman"; Bloom, Dave; "Lewis Cabbagestalk"; "Sanjay Sardar"; Christina Handley; Jeff Martin; O"Leary, Coleen; jfischer@smwllc.com; jtonero@smwllc.com; tedge@smwllc.com; pcharland@smwllc.com; Philip Mudd; Pan, Yiming; Christina Handley; Guy Razzi; pk.azinski@verizon.net; Jeremy Parmer; tarikuw@skaengineers.com
Subject:	860528.000 FERC- Meeting Minutes #66 Design Progress Meeting #57 Schedule, LEED CI checklist & Open Items Log
Date:	Tuesday, May 31, 2016 10:50:23 AM
Attachments:	P+W_Issues Log_FERC_16-05-31.pdf Exhibit 2 - Composite FERC Schedule_160531.pdf MEETING MINUTES_#66 - Design Progres Meeting_#57.pdf 2016-0526_Meeting Minutes.docx FERC_LEED CI 2009 Project Forecast_V1 0_2016-0531.pdf Composite FERC Schedule_160531_PW.mpp

---

Morning Team,
Following up from our Design Progress meeting yesterday, please find the enclosed meeting minutes #66 *word and *PDF format. It is our intent that these minutes have captured the overall direction provided during each of our discussions.

I would ask everyone to review these notes and let me know if you have any edits, corrections or additions that you would like me to incorporate. Additionally I have included the updated log of "Open Items" from last week's meeting, our updated LEED CI checklist and the updated project schedule in PDF and *Project. Please forward to other members of your team if I missed them.

Regards,

Tom

Thomas Gregory, Assoc. AIA
Project Manager, Associate
1250 24th Street, NW, Suite 800, Washington, DC 20037
t 202.624.8316 Thomas.Gregory@perkinswill.com

Perkins+Will Ideas + buildings that honor the broader goals of society
perkinswill.com | Blog | Facebook | Twitter

Honored to be ranked among *Fast Company's* "Top 10 Most Innovative Companies in Architecture"